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CERTIFIED MAIL - RETURN RECEIPT REQUESTED

June 5, 2012

Pete Maggiore, Assistant Manager Michael J. Graham

Environmental Projects Office Associate Director, Environmental Programs
Los Alamos Site Office, DOE Los Alamos National Security, L.L.C.

3747 West Jemez Rd, MS A316 P.O. Box 1663, MS M991

Los Alamos, NM 87544 Los Alamos, NM 87545

RE: APPROVAL
REQUEST FOR EXTENSION FOR THE CONSTRUCTION OF THE SANDIA
CANYON WETLAND GRADE-CONTROL STRUCTURE
LOS ALAMOS NATIONAL LABORATORY
EPA ID#NM0890010515

Dear Messrs. Maggiore and Graham:

The New Mexico Environment Department (NMED) is in receipt of the United States
Department of Energy (DOE) and the Los Alamos National Security, L.L.C.’s (collectively, the
Permittees) document entitled Request for Extension for the Construction of the Sandia Canyon
Wetland Grade-Control Structure (Request) dated May 23, 2012 and referenced by EP2012-
0115.

The Permittees request a one-year extension from July 1, 2012 to July 1, 2013 to complete
construction of the Sandia Canyon wetland grade-control structure. The Permittees state in the
Request that more time than originally anticipated is necessary to receive approval from the U.S.
Fish and Wildlife Service (USFWS) for construction of an access road into Sandia Canyon.
Furthermore, because of the delay in receiving the approval from USFWS, additional time might
be needed to assure that soil-disturbing activities are not carried out during the summer storm
season. The Permittees have shown good cause for an extension. NMED hereby approves the
requested extension. The Permittees must complete construction of the Sandia Canyon wetland
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grade-control structure no later than July 1, 2013 and submit a completion report no later than
October 1, 2013.

Should you have any questions, please contact Jerzy Kulis of my staff at (505) 476-6039.

Sincerely,

ohn E. Kieling
Chief
Hazardous Waste Bureau

cc: D. Cobrain, NMED HWB
N. Dhawan, NMED HWB
M. Dale, NMED HWB
B. Wear, NMED HWB
J. Kulis, NMED HWB
T. Skibitski, NMED DOE OB
S. Yanicak, NMED DOE OB, MS M894\
J. Schoeppner, NMED GWQB
L. King, EPA 6PD-N
D. Katzman, ENG-TECH, MS M992
H. Shen, DOE LASO, MS A316



